Bank_Assignment1

20 Mar 2023

UOL_CC http://example.com

Project manager

Project dates 20 Mar 2023 - 29 Mar 2023

Completion0%Tasks6Resources0

This the user details for the banking project. How user can create, deposit and transfer the money from one place to another.

Tasks

Name	Begin date	End date
Task1(Planning)	20/03/2023	20/03/2023
Task2(Research)	20/03/2023	22/03/2023
Task3(Prototype)	21/03/2023	24/03/2023
Task4(FrontEnd)	22/03/2023	24/03/2023
Task5(Backend)	24/03/2023	28/03/2023
Task6(Testing)	27/03/2023	28/03/2023

Bank_Assignment1

20 Mar 2023

Gantt Chart

GANTT	95	March 2023										April :	2023																	May 2023				
Name	Begin date E	End date	20 2	1 22	2 23	24	27	28	29	30	31	3	4	5	6	7	10	11	12	13	14	17	18	19	20	21	24	25	26	27	28	1	2	3
Task1(Planning)	20/03/2023	20/03/2023																																
Task2(Research)	20/03/2023	22/03/2023																																
Task3(Prototype)	21/03/2023	24/03/2023					1																											
Task4(FrontEnd)	22/03/2023	24/03/2023					1																											
Task5(Backend)	24/03/2023	28/03/2023					_																											
Task6(Testing)	27/03/2023	28/03/2023															П										Т							

Resources Chart

Δ